



Status of CS Histories

Attachment C

January 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
	Office of the Deputy Director for Plans 25X1A9a				
2.228	History of OPC	11 of 16 chapters drafted.		Full-time (Contract)	May 71
2.229	History of OSO	INACTIVE. Four chapters have been drafted.		Full-time(contract) Inactive during most of period.	
	History of DDP:				
2.230	Dulles/Wisner Period Aug 1951-Jan 1959	INACTIVE			
2.231	Bissell Period Jan 1959-Feb 1962	INACTIVE		NO WRITER	
2.232	Helms Period Feb 1962-Apr 1965	INACTIVE		NO WRITER	

CIA HISTORICAL PROGRAM
Status of CS Histories
January 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
		Missions and Programs Staff		25X1A9a	
2.304	CS Budgetary Functions	First draft nearing completion.		Part-time	Mar 71
2.220	CS Special Group Functions	Being redrafted per discussions with C/HS.		Part-time	Feb 71
2.216	Clandestine Planning	Draft submitted to HS for review and comments in Oct 70. Returned to writer by C/HS for further revision.		Part-time	May 71

SECRET

SECRET

CIA HISTORICAL PROGRAM

Status of CS Histories

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
<u>Counter Intelligence Staff</u>					
			25X1A9a		
2.255	CI Staff and Its Predecessor Organizations, 1945-1965	Draft of 1945-1954 period is complete except for possible addition of relevant parts of Clark and Doolittle Commission reports (which writer awaiting access to). Work continues on outline CI Staff history for 1955-1965 period.		Full-time	Sep 71











SECRET

SECRET

CIA HISTORICAL PROGRAM

Status of CS Histories

January 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
		<u>Covert Action Staff</u>	25X1A9a		
2.242	History of CA Staff & Predecessor Organizations 25X1X4	A general outline has been developed. Research and first draft in process.		Full-time	Apr 71
2.243		INACTIVE	NO WRITER 25X1A9a		
2.244		Research and preliminary writing are on-going.		Full-time	May 71
2.245		A new part-time writer assigned to pick up work begun by earlier writer and following the original outline.		Part-time	Jun 71
2.246		Writer scheduled to start this month. A staff researcher assigned to work with him.		Part-time Contract	Jun 71
2.247		INACTIVE. Efforts continue to find an appropriate writer.	NO WRITER		
2.248		INACTIVE. Qualified writer may be available in the spring to improve and expand the first draft.	NO WRITER		

(Cont)


25X1X4

Approved For Release 2000/09/14 : CIA-RDP83-00764R000400010008-0

Approved For Release 2000/09/14 : CIA-RDP83-00764R000400010008-0

Status of CS Histories

January 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
<u>Foreign Intelligence Staff</u>					
2.149	History of FI Staff	INACTIVE	25X1A9a NO WRITER		
2.161	FI Operations Group	An additional chapter is to be written by a member of HS.		Reassigned	RECEIVED
2.289	FI Special Ops Group	Revising original draft.		Part-time	Jan 71
2.290	FI Scientific Intelli- gence Group	Writing continues.		Part-time	Jun 71
2.291	FI Intelligence Group	Writing and research con- tinue. Draft approximately one-fourth complete.		Full-time	Jun 71
2.108	FI Staff Coordination Under NSCID No. 5	INACTIVE. Draft unacceptable to C/HS. Requires further revision.	NO WRITER		

SECRET

SECRET

Approved For Release 2000/09/14 : CIA-RDP83-00764R000400010008-0
CIA HISTORICAL PROGRAM

Status of CS Histories
January 1971

HS Project Number	History		Author		Date Draft.. due to HS
	Title	Status	Name	Status	
Foreign Intelligence Staff, Division D					
2.040	History of FI/D	INACTIVE	NO WRITER		
2.297	CIA Influence on Relationships between Third Parties	INACTIVE	NO WRITER		
2.124	██████ 25X1X4	INACTIVE	NO WRITER		
2.132	Vietnam	INACTIVE	NO WRITER		

7

Approved For Release 2000/09/14 : CIA-RDP83-00764R000400010008-0

SECRET

CIA HISTORICAL PROGRAM




Status of CS Histories

January 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
2.319	Operational Services and Its Predecessor Organizations	INACTIVE	NO WRITER		
		Operational Services			

SECRET

Status of CS Histories
January 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
	<u>Central Cover Staff</u>				
2.251	Organization & Functions of CCS 25X1A2g	About ready to be published.	25X1A9a 	Reassigned	RECEIVED
2.253	The  Project	Document research has been completed. First draft is being typed. This history will probably be included in No. 2.251, above.		Full-time	Feb 71

SECRET

SECRET

CIA HISTORICAL PROGRAM

Status of CS Histories
January 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
	<u>CIA Defector Coordinator</u>				
			25X1A9a		
2.254	History of CDC	Draft complete. Being proofed and critiqued by CDC.		Full-time	Feb 71

SECRET

SECRET

SECRET

CIA HISTORICAL PROGRAM

Status of CS Histories

January 1971

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
2.320	History of the RID Training Office	INACTIVE			
		Records Integration Division			
			NO WRITER		

SECRET

25X1A6a

Approved For Release 2000/09/14 : CIA-RDP83-00764R000400010008-0

Next 18 Page(s) In Document Exempt

Approved For Release 2000/09/14 : CIA-RDP83-00764R000400010008-0